

AMENDMENT NUMBER 01
TO CONTRACT FOR CONSTRUCTION SERVICES
FOR 15TH STREET RECONSTRUCTION PROJECT

1. **Parties.** This Amendment is made and entered into this ___ day of _____ 2021 by and between the City of Laramie, Wyoming, a Wyoming municipal corporation (hereinafter referred to as “City”), whose address is 406 Iverson Avenue, Laramie, Wyoming 82070 and Trihydro (hereinafter referred to as “Consultant”) whose address is 1252 Commerce Drive, Laramie WY 82070.

2. **Purpose of Amendment.** This Amendment shall constitute Amendment Number 01 to the Agreement between City and Consultant which was duly executed on the 6th day of October 2020 to provide professional services related to the design and bidding for the 15th Street Reconstruction Project. The purpose of this Amendment is to amend the scope of work to account for expenses associated with construction services as outlined in the attached cost proposal. The amended scope adds *Thirty-Nine Thousand Six Hundred Twenty-Nine dollars* (\$39,629.00) to the contract; creating a new revised total contract amount not to exceed *One Hundred Sixteen Thousand Eighty-Eight Dollars* (\$116,088.00).

3. **Same Terms and Conditions.** With the exception of items explicitly delineated in this Amendment and its attachments, all terms and conditions of the Original Contract and its amendments, shall remain unchanged and in full force and effect.

4. **Entirety of Amendment.** This Amendment, consisting of Six (6) pages, represents the entire and integrated Amendment between the parties and supersedes all prior negotiations, representation, and agreements, whether written or oral.

INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the City of Laramie Public Works Department has caused this amendment to be signed and executed in its behalf by the Public Works Director, and duly attested by the Consultant who has signed and executed this Agreement, the day and year first written above.

CITY OF LARAMIE, WYOMING:

By: _____
Paul Weaver, Mayor and President of the
City Council

Attest: _____
Nancy Bartholomew
City Clerk

CONSULTANT:

Trihydro Corporation

By: _____

Witness _____