

**AMENDMENT NUMBER #1
TO CONTRACT FOR PHASE 2
FOR *Municipal Operations Center – North Campus - Fencing***

1. **Parties.** This Amendment is made and entered into this ___ day of August 2022 by and between the City of Laramie, Wyoming, a Wyoming municipal corporation (hereinafter referred to as “City”), whose address is 406 Ivinson Avenue, Laramie, Wyoming 82070 and ALCO Fence Company Inc. (hereinafter referred to as “Consultant”) whose address is 2421 E. 7th Street, Cheyenne, WY, 8200.

2. **Purpose of Amendment.** This Amendment shall constitute Amendment Number 01 to the Agreement between City and Contractor which was duly executed on the 5th day of April 2022 to provide approximately 2,480 LF of wood fence at the MOC North Campus. The purpose of this Amendment is to add phase 2 of the MOC North Campus Fencing as outlined in Attachment A. The amended scope adds Seventy thousand one hundred eighty-three dollars (\$70,183.00) to the contract; creating a new revised total contract amount not to exceed one hundred sixty-six thousand seven hundred ninety-eight dollars and ninety cents (\$166,798.90).

3. **Same Terms and Conditions.** With the exception of items explicitly delineated in this Amendment and its attachments, all terms and conditions of the Original Contract and its amendments, shall remain unchanged and in full force and effect.

4. **Entirety of Amendment.** This Amendment, consisting of four (4) pages, represents the entire and integrated Amendment between the parties and supersedes all prior negotiations, representation, and agreements, whether written or oral.

INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the City of Laramie City Council has caused this amendment to be signed and executed in its behalf by the Mayor, and duly attested by the City Clerk who has signed and executed this Agreement, the day and year first written above.

CITY OF LARAMIE, WYOMING:

By: _____
Paul Weaver, Mayor and President of the
City Council

Attest: _____
Nancy Bartholomew, CMC
City Clerk

CONSULTANT:

ALCO FENCE COMPANY INC.

By: _____
Kirk Messenger
President



**2421 E. 7th St.
 Cheyenne, WY 82001
 Phone: 307-634-2116
 Fax: 307-634-2117**

Scope Of Work:

PROJECT: Municipal Operations Building

Item	Description Of Work
1	Mobilization and demobilization of equipment and materials.
2	Install New 6' Wood Privacy Fence - Same as the rest of the site. 66LF on the Southern side running West from the current corner and 200 LF West edge running North parallel to HWY 287 to the light post
3-4	Install 6' Full Privacy - Ashland Sim Tek - Nantucket Grey on the Southern side of Administration Building. Extending South from building 35LF then install 6' Privacy Gate and continue South an additional 43LF
5-7	Install 6' Ornamental Fence - Montage Plus on the Northern side of the Administration Building roughly 128 LF including one 4ft pedestrian gate and one 5ft pedestrain gate.
8-9	Install 16ft Vehicle Gate with Liftmaster Gate Operator. The gate operator will have a free exit loop for exiting the site and be remote control compatible. We will also install a pedestal at the gate entrance for others to mount access control equipment.
	Exclusions: All electrical work, service and connections/disconnections. Access control systems. Customer to provide electrical service to operator. We will install Pedestal and free exit loop. Card Readers and panic hardware for Cantilever Gate and Walk Gate to be installed by others.

Substantial Completion Of November 15, 2022



**2421 E. 7th St.
 Cheyenne, WY 82001
 Phone: 307-634-2116
 Fax: 307-634-2117**

BID SHEET:

**City Of Laramie
 Attention: Zeb Coulter
 Cell: 1-307-343-3347
 Email: zcoulter@cityoflaramie.org**

PROJECT: Municipal Operations Building

Item	Description	Quantity	Units	Unit Price	Total Price
1	Mobilization	1	LS		
2	Install New 6' Wood Privacy Fence	266	LF		
3	Install 6' Full Privacy - Ashland Sim Tek - Nantucket Grey	81	LF		
4	Install 6' Full Privacy Gate - Ashland Sim Tek - Nantucket Grey	1	EA		
5	Install 6' Ornamental Fence - Montage Plus	128	LF		
6	Install 4' Ornamental Gate - Montage Plus	1	EA		
7	Install 5' Ornamental Gate - Montage Plus	1	EA		
8	16' Cantilever Gate	1	EA		
9	SL 595 Liftmaster Gate Operator - Includes 15 Remotes Controls	1	EA		
	Total				\$70,183.00
	Substantial Completion Of November 15, 2022				
	Exclusions: All electrical work, service and connections/disconnections. Access control systems. Customer to provide electrical service to operator. We will install Pedestal and free exit loop. Card Readers and panic hardware for Cantilever Gate and Walk Gate to be installed by others.				
<p>We propose hereby to furnish materials and labor - In accordance with the above specifications, for the sum noted. All material is guaranteed to be as specified. All work to be completed in a workmanship like manner according to standard practices. Any alteration or deviation from the above specifications involving extra costs will be executed only upon receipt of written orders and will become an extra charge over and above the estimate. The above noted estimate considers normal excavation costs. Large and/or unmanageable rock or unexpected ground water will be billed as an additional item. Owner is carry fire, tornado and other necessary insurance. Our workers are covered under Wyoming Worker's Compensation and we are fully insured. Payment is expected at the time the work is complete unless other arrangements are made in advance.</p>					

By: Tim Gentleman
 Date: 8/2/2022

Please sign/date and return for acceptance of proposal

 Owner

 Alco Fence

This proposal pricing is good for 15 days unless signed and returned to Alco Fence.