

AMENDMENT NUMBER 01
TO CONTRACT FOR *Additional Design Services*
FOR *Wyoming Avenue & W. Laramie Storm Outfall Design*

1. **Parties.** This Amendment is made and entered into this ___ day of _____ 2023 by and between the City of Laramie, Wyoming, a Wyoming municipal corporation (hereinafter referred to as “City”), whose address is 406 Ivinson Avenue, Laramie, Wyoming 82070 and WSP USA Environment & Infrastructure Solutions, Inc. (hereinafter referred to as “Consultant”) whose address is 920 E. Sheridan St., STE. A, Laramie, WY 82070.

2. **Purpose of Amendment.** This Amendment shall constitute Amendment Number 01 to the Agreement between City and Consultant which was duly executed on the 19th day of January 2021 to provide design and bidding services for Wyoming Ave. & W. Laramie Storm Outfall Design. The purpose of this Amendment is to provide additional design services to the original contract due to separating the project into phases. The amended scope adds *Thirteen Thousand Three Hundred Thirty-Two Dollars* (\$13,332.00) to the contract; when combined with approved Change Order #1 of *Ten Thousand Nine Hundred Ninety-Eight Dollars* (\$10,998.00) to create a new revised total contract amount not to exceed *Two Hundred Sixty-Nine Thousand Two Hundred Seventy-Three Dollars* (\$269,273.00).

3. **Same Terms and Conditions.** With the exception of items explicitly delineated in this Amendment and its attachments, all terms and conditions of the Original Contract and its amendments, shall remain unchanged and in full force and effect.

4. **Entirety of Amendment.** This Amendment, consisting of four (4) pages, represents the entire and integrated Amendment between the parties and supersedes all prior negotiations, representation, and agreements, whether written or oral.

INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the City of Laramie Public Works Department has caused this amendment to be signed and executed in its behalf by the Public Works Director, and duly attested by the Consultant who has signed and executed this Agreement, the day and year first written above.

CITY OF LARAMIE, WYOMING:

By: _____
Brian Harrington, Mayor and President of City of Laramie City Council

Attest: _____
Nancy Bartholomew, CMC
City Clerk

CONSULTANT:

WSP USA Environment & Infrastructure Solutions, Inc.

By: _____

Witness _____



WSP USA Environment & Infrastructure Inc.
 920 E. Sheridan Street, Suite A
 Laramie, WY 82070
 T: 307-460-3249
www.wsp.com

November 16, 2022

City of Laramie
 P.O. Box C
 Laramie, WY 82073
 Attention: Mr. William Winkler

Re: Proposal for Additional Design Services for the Wyoming Avenue Project

Dear Mr. Winkler:

WSP USA Environment & Infrastructure Inc. (WSP) is pleased to submit this proposal to provide additional design services for the Wyoming Avenue Project. The City has requested that WSP provide the following services that were not anticipated in our original fee estimate.

Scope of Work: WSP’s scope of work will include:

- Lincoln Street Intersection Design: This is currently used as a driveway, so was not included in our original fee as an intersection. Additional services to design it as an intersection include horizontal and vertical layout, a detail sheet, and curb ramp designs.
- Colorado Avenue Driveways: The sidewalk has to dip down at these driveways so that the runoff can drain into the street gutter. A sidewalk profile and a special roadway template is required to complete this design.
- Signing and Striping Plans: These plans were not included on the previous Linford project.
- Splitting the project into phases: The City requested splitting the project into two phases, so they could be bid separately. This includes revising the plans, project manual, and cost estimates. Additional effort will also be required for a second bidding process.

This will be an amendment to WSP’s existing contract, dated January 19, 2021.

Compensation: WSP can complete the described scope of work for a fee of thirteen thousand, three hundred and thirty-two dollars (\$13,332). A detailed breakdown of the fee is provided below.

Deliverables & Subtasks	Project Manager	Roadway Design Lead	Civil ET	Roadway ET	Subtotal Labor
Lincoln Street Intersection Hub (Model, P&P Sheet, Curb Ramp Design)	1	3		20	\$ 2,305
Colorado Avenue Driveway Design (Model, Update P&P Sheet)	1	2		8	\$ 1,179
Signing and Striping Plans (Design, Plan Sheets)		4		16	\$ 2,008
Split Project into Phase 1 and Phase 2 - Plans	4		24		\$ 2,860
Split Project into Phase 1 and Phase 2 - Project Manual	4		12		\$ 1,780
Split Project into Phase 1 and Phase 2 - Cost Estimate	2		4		\$ 710
Split Project into Phase 1 and Phase 2 - Additional Bid Services	6		16		\$ 2,490
Total Hours	18	9	56	44	127
Labor Rate	\$ 175.00	\$ 190.00	\$ 90.00	\$ 78.00	
Total Task Cost					\$ 13,332

Please contact me at 307-460-3249 if you have any questions or if you need additional information. We look forward to working with you on the successful completion of this project.

Sincerely,

WSP USA Environment & Infrastructure Inc.

A handwritten signature in black ink that reads "Aaron Murray". The signature is written in a cursive style with a long, sweeping tail on the letter "y".

Aaron Murray, PE
Laramie Branch Manager