

**AMENDMENT NUMBER 1
TO CONTRACT FOR ADDITIONAL BUDGET
FOR 22ND ST & REYNOLDS ST TRAFFIC SIGNAL PROJECT**

1. Parties. This Amendment is made and entered into this 5th day of March, 2020 by and between the City of Laramie, Wyoming, a Wyoming municipal corporation (hereinafter referred to as “City”), whose address is 406 Ivinson Street, Laramie, Wyoming 82070 and DOWL (hereinafter referred to as “Consultant”) whose address is 1575 North 4th Street, Laramie WY 82072.

2. Purpose of Amendment. This Amendment shall constitute Amendment Number 1 to the Agreement between City and Consultant which was duly executed on the 23rd day of April 2019 to provide professional services related to reviewing construction submittals, on-site construction observation, attending construction meetings, and providing record drawings. The amended scope adds fifteen thousand dollars (\$15,000.00) to the contract; creating a new revised total contract amount not to exceed fifty seven thousand one hundred and five dollars (\$57,105.00).

3. Same Terms and Conditions. With the exception of items explicitly delineated in this Amendment and its attachments, all terms and conditions of the Original Contract and its amendments, shall remain unchanged and in full force and effect.

4. Entirety of Amendment. This Amendment, consisting of two (2) pages, represents the entire and integrated Amendment between the parties and supersedes all prior negotiations, representation, and agreements, whether written or oral.

INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the City of Laramie Public Works Director has caused this amendment to be signed and executed in its behalf by the Public Works Department, and duly attested by the Consultant who has signed and executed this Agreement, the day and year first written above.

CITY OF LARAMIE, WYOMING:

By: _____
Brooks Webb
Public Works Director

CONSULTANT:

DOWL

By: _____

Witness: _____